Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026
Team ID	
Project Name	Employee Data Import using Transform Maps (Spreadsheet) - ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Import	USN-1	As an administrator, I can create a Data Source and attach the employee spreadsheet (Excel/CSV).	4	High	Member 1
Sprint-1		USN-2	As an administrator, I can load the spreadsheet rows into a staging (Import Set) table.	4	High	Member 1
Sprint-1	Transform Map	USN-3	As an administrator, I can create a Transform Map from the staging table to the target table.	4	High	Member 2
Sprint-1		USN-4	As an administrator, I can map spreadsheet fields, including Employee ID to the Employee (sys_user) reference field.	8	High	Member 2
Sprint-2		USN-5	As an administrator, I can set Coalesce on Employee ID so existing records are updated and not duplicated.	6	Medium	Member 3
Sprint-2		USN-6	As an administrator, I can pull the employee's department into the record automatically.	9	High	Member 2, Member 3
Sprint-2	Verification	USN-7	As an administrator, I can review Transform History and the Import Log after a run.	5	Medium	Member 4
Sprint-3	Security (ACL)	USN-8	As an administrator, I can create ACLs on the target table and its fields.	6	High	Member 3
Sprint-3		USN-9	As an administrator, I can test access using Impersonate User.	6	High	Member 4
Sprint-3	Reporting	USN-10	As an HR user, I can view employee-linked records and report by department.	4	Medium	Member 1
Sprint-3	Access Control	USN-11	As an employee, I can view only the records and fields I am permitted to see.	4	High	Member 4
Sprint-4	Automation	USN-12	As an administrator, I can schedule the import so employee data is refreshed regularly.	10	Low	Member 1, Member 2
Sprint-4	Testing & Documentation	USN-13	As a team, we test the full import with sample data, fix errors and document the steps.	10	Medium	All members

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-2	20	6 Days	12 Oct 2026	17 Oct 2026		
Sprint-3	20	6 Days	19 Oct 2026	24 Oct 2026		
Sprint-4	20	6 Days	26 Oct 2026	31 Oct 2026		

Velocity:

The team plans 4 sprints of 6 days each, with a velocity of 20 story points per sprint. The team's average velocity (AV) per iteration unit (story points per day) is calculated as:

$$AV = \frac{velocity}{sprint\ duration} = \frac{20}{6} = 3.33 \text{ story points per day (approx.)}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time. The chart below shows the ideal burndown for 80 story points over 24 days; the team updates the actual line at the end of each sprint.



https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation